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Quarterly Overview

Reporting Country Nigeria OP Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 74%
Collaborating Partners FHI360, MSH 2. Laboratories 83%
Date Report Sent 30 January 2013 4. PMDT 76%
From Tushar Kanti Ray 6. Health Systems Strengthening 50%
To USAID Mission 7. M&E, OR and Surveillance 56%
Reporting Period October-December 2012 MOT Approved Activities 80%

Reprogrammed Activities 100%

Overall work plan completion 74%

Overall work plan implementation status

Most Significant Achievements 
A highlight for the quarter was the successful  completion of the renovation of the MDR TB ward in 
Kano and the launch by the Executive Governor of the state Engr (Dr) Rabi’u Musa Kwankwaso (see 
photo section).  It becomes the first MDR-TB treatment center in the whole of the North Western 
region of Nigeria which will serve not only Kano state and all other adjoining states within the region 
but equally absorb overflow from other treatment centers situated outside the region.  Based on the 
high quality of renovation work at the facility, the governor gave the commitment of his government 
to ensure strict maintenance of the treatment center. He consequently directed that the 52 year old 
facility be upgraded to the standard now set by the new MDR-TB treatment center. There are 13 
(F=3) patients currently on admission at the ward. 
 
TB CARE I has also continued to provide the support to the NTP in the coordination of  the Country 
GeneXpert Advisory Technical  (CGAT) committee meeting. Through the platform of the meeting new 
partners supporting the NTP with GeneXpert machines are identified and areas are mapped for the 
scale up. With the installation of the additional 6 GeneXpert machines, there is increased access to 
Xpert services.  During the quarter a total of 1,619 persons were tested with Xpert MTB/RIF. 468 
(29%) were diagnosed with TB  (F=157) of which 125 (26.7%) patients were found to have RIF 
resistant TB (F=39).   
 
TB CARE I also continued intervention on the intensified case detection practices with the training of 
14 people as master trainers. Since the completion of the training a step down of the trainings were 
conducted for 182 persons (M=104;F=78)  in 30 facilities in Kwara, Taraba and Akwa Ibom states.  

The overall work plan implementation status has increased by about a 12% increase over last 
quarters figure of 62%. The increase has been largely attributed to completion of about 80% of 
activities in the MOT as  well as progress recorded on the Laboratory and PMDT activities.  



Technical and administrative challenges

In-country Global Fund status and update

Human resource constraints in some local government areas (LGAs) where CTBC activity is ongoing  
and insecurity in some parts of the country impacted negatively on early initiation and completion of 
some planned activities for this quarter. Plans are however in place to fast track all outstanding 
activities under the APA 2 approved workplan while kickstarting activities under the approved APA 3 
workplan (approved early January). 



Quarterly Technical Outcome Report 

Technical Area
Result

Data Year Data Year Y2

1.1 Increased 
demand for and 
use of high quality 
TB services and 
improve the 
satisfaction with TB 
services provided 
(Population/Patient 
Centered 
Approach)

1.1.3 Patients’ Charter is 
implemented
Indicator Value: Score (0-3) 
based on definition

0 2011 yes 2012 1 The translation of the Patient charter 
into Yoruba, Hausa and Igbo languages. 
An artist has been engaged to do 
illustrations and graphic pictures for the 
patient charter. The process for the 
engagement of the printing of the 
charter is on. 

Once the illustrations are 
completed the charter would 
be printed and distributed to 
the intervention sites

1.2.1 Appropriate tools from the 
PPM Toolkit is implemented
Indicator Value: Score (0-3) 
based definition disaggregated 
by the tools selected by NTP.

NSA 2007 NSA: 3 2012 3 All PPM trainings have been concluded 
and supervision to the sites is slated for 
Jan 22-25, 2013

1.2.5 Percentage Annual Increase 
in Case Notification in selected 
PPM facilities
Indicator Value: Percentage
Level: Facility level 
Source: Clinic records
Means of Verification: TB 
Register
Numerator: Number of TB Cases 
Notified in the current year - 
Number of TB Cases Notified in 
the previous year times 100
Denominator: Number of TB 
Cases Notified in the previous 
year

NA 2011 15% 2012 21% An update will be provided at 
as soon as information is 
received

Technical Area
Result

Data Year Data Year Y2

Expected 
Outcomes

Outcome Indicators

Challenges and Next Steps 
to Reach the Target

2. Laboratories
Expected 
Outcomes

Outcome Indicators Highlights of the Quarter

1.2 Increased 
quality of TB 
services delivered 
among all care 
providers (Supply)

1. Universal and Early Access
Baseline Target

Baseline Target

Highlights of the Quarter Challenges and Next Steps 
to Reach the Target



2.1 Ensured 
capacity, 
availability and 
quality of 
laboratory testing 
in country needed 
to support the 
diagnosis and 
monitoring of TB 
patients

2.1.1 A national strategic plan 
developed and implemented for 
providing the TB laboratory 
services needed for patient 
diagnosis and monitoring, and to 
support the NTP
Indicator Value: Score (0-3) 
based on definition. 

1 2011 2 2012 1 The Lab strategic plan is still under 
review with the NTP and other identified 
stakeholders

The TA for the finalization of 
the plan will take place in May 
2013 in APA 3.

2.3.1 New technologies have 
been introduced
Indicator Value: Number for each 
technique below by Central, 
Provincial, district and Peripheral 
levels (GeneXpert) 

0 2011 15 2012 15 The additional 6 Gene Xpert machines 
have been installed and the sites have 
been supervised by a team of laboratory 
personnel drawn by the NTP. 

2.3.3 Rapid tests conducted
Indicator Value: Number of tests
Numerator: Annual number of 
tests (separately for GeneXpert 
MTB/RIF and HAIN MTBDRplus) 
conducted disaggregated by 
national and TB CARE areas.

0 2011 9000 2012 3498 
(39%)

From the 15 Gene Xpert sites, a total of 
1,619 persons accessed Gene Xpert 
services of which 468 were diagnosed  
with TB  (M=311; F=157) and 139 
(M=86; F=39) persons found to be RIF 
resistant.  

Data still outstanding for 3 
Gene Xpert sites- Lagos 
Mainland, FMC Katsina and 
FMC Gusau

Technical Area
Result

Data Year Data Year Y2

2.3 Ensured 
optimal use of new 
approaches to the 
laboratory 
confirmation of TB 
and incorporation 
in national 
strategic lab plans

Expected 
Outcomes

Outcome Indicators Baseline Highlights of the Quarter Challenges and Next Steps 
to Reach the Target

4. PMDT
Target



4.1.2 MDR TB patients who are 
still on treatment and have a 
sputum culture conversion 6 
months after starting MDR-TB 
treatment
Indicator Value: Percent
Numerator: Number of MDR TB 
patients in a cohort who are still 
on treatment and had culture 
conversion latest at month 6 
(having had 2 negative sputum 
cultures taken one month apart 
and remained culture negative 
since)
Denominator: Total number of 
MDR patients who started 
treatment in the cohort.

92% 
(23/25)

2011 91% 
(50/55)

2012 MDR program commenced late 2010. 
Therefore first cohort report may be 
available from NTP in Q1, 2013

4.1.4 MDR TB patients who have 
completed the full course of MDR 
TB treatment regimen and have 
a negative sputum culture
Indicator Value: Percentage
Numerator: Number of MDR TB 
patients in a cohort who 
completed a course of MDR 
treatment and who fit the WHO 
criteria for cure or completed 
treatment 
Denominator: Total number of 
MDR patients who started 
treatment in the cohort

NA 2011 70% 
(19/25)

2012 MDR program commenced late 2010. 
Therefore first cohort report may be 
available from NTP in Q1, 2013

Technical Area
Result

Data Year Data Year Y2
Highlights of the Quarter

6. Health Systems Strengthening
Challenges and Next Steps 

to Reach the Target

4.1 Improved 
treatment success 
of MDR

Expected 
Outcomes

Outcome Indicators Baseline Target



6.2 TB control 
components (drug 
supply and 
management, 
laboratories, 
community care, 
HRD and M&E) 
formed integral 
part of national 
plans, strategies 
and service 
delivery of these 
components

6.2.3 People trained using TB 
CARE funds
Indicator Value: Number of 
people
Numerator: Number of people 
trained disaggregated by gender 
and type of training.

291 2010 425 2012 1,989 A total of 318 persons (M=187; F=131) 
were trained during the quarter on 
various Intensified case detection, e-TB 
manager; Community DOTS, Clinical 
and programmatic management of MDR 
TB and the use of  Gene Xpert.

Technical Area
Result

Data Year Data Year Y2
7.1 Strengthened 
TB surveillance

7.1.4 Percentage of planned 
mentoring visits performed
Indicator Value: percentage
Level: TBCARE I
Source: reports mentoring visits 
and TBCARE I work plan
Means of Verification: reports 
mentoring visits
Numerator: number of mentoring 
visits performed
Denominator: total number of 
mentoring visits planned 

56%  
(9/16)

2011 80% 
(26/32)

2012 5/32 There were no mentoring visits 
conducted during the quarter. However, 
TB CARE with the NTP have scheduled 
the next round of visits for Feb/March 
2013

7.2 Improved 
capacity of NTPs to 
analyze and use 
quality data for 
management of 
the TB program

7.2.3 A data quality audit at 
central level has been conducted 
within the last 6 months
Indicator Value: Yes/No

Yes 2011 Yes 2012 Yes There was no data audit during the 
quarter

Activity to take place in Q3 of 
APA 3 

7.3 Improved 
capacity of NTPs to 
perform 
operational 
research

7.3.1 OR studies completed and 
results incorporated into national 
policy/guidelines
Indicator Value: Number (of OR 
studies and instances reported 
separately)

0 2011 2 2012 0 Activity to take place in APA 3

Highlights of the QuarterExpected 
Outcomes

Outcome Indicators Baseline Target
7. M&E, OR and Surveillance

Challenges and Next Steps 
to Reach the Target



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-date

1.1.1 Regional 
workshop PCA

KNCV 4.933 100% Nov 2011 The second Regional workshop is scheduled to take place 
from March 4-8th, 2013

1.1.2 Supervision PCA KNCV 5.333 0% Sep 2012

Supervision will commence in APA3
1.1.3 Quote Light Tool KNCV 18.147 50% Aug 2012 Since the completion of the TOTs on the 3 tools and the 

administration of the baseline survey, TB CARE I has 
followed up with the consultant to ensure  the finalization 
of the quantitative and qualitative baseline reports. The 
two reports have been submitted to TB CARE I and 
presently has been shared with Dr Anke van der Kwwaak 
a KIT Consultant supporting the process in The Hague 
who is planning on merging the  reports. The reports will 
be disseminated in Feb 2013.

1.1.4 Costing Tool KNCV 32.853

25%

Aug 2012 The activity is being planned with the NTP and the 
concerned state programs for February 2013.

1.1.5 Patients Charter KNCV 30.060 50% Sep 2012 The translation of the patient charter has been concluded 
in 3 languages (Hausa, Yoruba and Igbo).  A graphic 
artist was identified for the illustration of some patient 
charter concepts. Feedbacks on the illustrations have 
been given to the artist for finalization of the graphic 
designs. The printers have been identified for the printing 
of the charter and the process is ongoing.

1.1.6 TA Universal 
Access

KNCV 35.151 100% Feb 2012 During the Joint International Monitoring Mission  held 
from feb 7th-12th, 2012 Omer Ahmed Omer (KNCV 
Namibia) came to Nigeria and he focused on PMDT. The 
recommendations of the PMDT Group which he joined 
were: 1) Accelerate scale-up to meet the cumulative 
number of patients on treatment target as stipulated in 
the Nigeria DR-TB expansion plan 2) NTBLCP to convene 
high level meeting with the Governor of Lagos State to 
address nursing staff recruitments
3) Earlier discharge after sputum conversion following 
the new DR-TB guidelines 4) Expand PMDT referral 
system to other states following the roles and 
responsibilities of service providers as described in the 
DR-TB guidelines with supervisory treatment support 
from referring treatment center. 
a. An urgent need to strengthen MDR teams and 
designate MDR desk officer / contact person at State 
level b. NTP / State programs should consider building 
capacity of local CSOs to assist with follow up of MDR 
patients in continuation phase 4) In addition to the 
above, consider financial and social support activities in 
the GF Consolidated R9 phase 2 Grant. Ineke Huitema 
from KNCV HQ came to support a Training Impact 

Planned 
Completion 

1. Universal and Early Access

1.1 Increased demand for 
and use of high quality TB 
services and improve the 
satisfaction with TB 
services provided 
(Population/Patient 
Centered Approach)



Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

1.2.1 National Strategic 
Assessment PPM

KNCV 3.200 0% Feb 2012

1.2.2 TA PPM KNCV 23.133 100% July 2012 This activity was conducted during the Joint International 
Mission and it was followed up with a Skype meeting to 
decide the best strategies for the PPM expansion in the 
current plan.

1.2.3 Stakeholders 
meeting PPM 

KNCV 18.169 100% May 2012 All meetings held in collaboration with WHO. TB CARE I 
only supported additional stakeholders in most of the 
meetings with the exception of one State (Oyo where TB 
CARE I sponsored the whole participants). The PPM sites 
were selected by all stakeholders .

1.2.4 Training PPM 
clinics

KNCV 170.232 98% June 2012 A total of 146 GHCWs trained (M:F 68: 78) from 80 
health facilities in 4 additional States this quarter. 
Cumulatively,  total of 234 GHCWs trained from 120 
private health care facilities in six States (Kano, Benue, 
Oyo, Lagos, Anambra and Rivers. All the facilities were 
linked with the respective states TBL control program for 
supplies of R&R tools and drugs.

1.2.5 Supervision PPM 
clinics

KNCV 23.040 0% July 2012 This activity is currently being planned in collaboration 
with NTP. The supervision is slated to hold January 22nd-
25th 2013 to ensure that all sites are fully activated and 
linked to the program management unit at the local 
government and are reporting through the NTP M&E 
system.

1.2.6 Increased case 
detection (ICD)

MSH 104.531 98% Dec 2012 Advocacy  visits were carried out to the facility 
management of the remaining 10 health facilities to 
introduce the SOP-approach for improving TB case 
detection, explain the approach and determine roles and 
responsibilities. During the advocacy visit, facility TB/HIV 
teams were formed in each of the 20 health facilities. 
Additionally,180 meetings of the facility TB/HIV teams 
were held in the 60-supported facilities (10 existing 
facilities in kano state, 20 new facilities in Akwa Ibom 
state, 20 facilities in Kwara state and 10 Facilities in 
Taraba state)during the quarter to review the progress of 
the SOP intervention on intensified case detection within 
the facilities. The project still aims to hold monthly 
meetings in 20 remaining health facilities.

1.2.7 Development 
materials ICD

MSH 39.042 100% Dec 2012  Additional 880 copies of A2-sized wall posters of the 9 
different SOPs for case detection and table calendars of 
the SOPs were printed. In all 6,000 copies of the different 
materials were printed and distributed to the intervention 
sites

1.2 Increased quality of 
TB services delivered 
among all care providers 
(Supply)



1.2.8 TOT on ICD MSH 71.793 100% Dec 2012 14 persons (M=10;F=4) were trained as master trainers 
on the SOP approach for improving TB case detection 
during the quarter. The objectives of the training were:
1. To develop a national pool of resources on SOP 
implementation
2. To develop master trainers that will cascade the 
training at state and LGA levels.
The master trainers facilitated the step down training to 
the various facilities 

1.2.9 Training ICD MSH 27.225 84% Sep 2012 182 health care providers (F=78) from 30 health facilities 
(10 each in Kwara, Taraba and Akwa Ibom states) were 
trained on SOP-approach for improving TB case 
detection. The objectives of the training were to: 1) To 
discuss and understand the SOP-approach for improving 
TB case detection  2) To discuss the understand the SOPs 
used at various units for improving TB case detection 
and; 3) To develop the framework for improving TB case 
detection in each facility. In all, 302 persons have been 
trained thus far. The facilities have commenced 
implementation of the SOP-approach for improving TB 
case detection. 1.2.10 Supervision ICD MSH 98.014 100% Dec 2012 75 supportive supervisions were carried out to facilities 
implementing SOP-approach for improving TB case 
detection. The supervisions were aimed at supporting the 
health care providers to carry out their tasks for the 
effective implementation of the SOP-approach for 
improving TB case detection. The health workers were 
supported to address the challenges that were identified 
during the supervision. 

1.2.11 Maintain CTBC 
activities

FHI 318.439 90% Dec 2012 The 10 CBOs/sub- CBOs responsible for implementation 
of CTBC activities in the 19 focus LGAs were supported to 
carry out targeted advocacy visits to key stakeholders as 
well as  community outreaches. The CVs also provided 
treatment support through home visits to those started 
on treatment to reduce incidences of treatment failure. 8 
quarterly LGA management committee meetings  took 
place within this reporting quarter geared towards 
addressing community and facility level challenges 
reported by CVs and health care workers as well as 
recommendations for project improvement and 
continuity. In addition all CV trainings have been 
completed in all 19 focus LGAs. Health care workers 57 
(F=28) from the last two LGAs were trained within the 
quarter. With the completion of the trainings, 
demonstrable improvement is expected in the delivery of 
quality CTBC services in view of  the transition to 6 
months TB treatment regimen by the National TB 
program. 1.2.12 Adapt training 

curriculum CTBC
KNCV 7.715 100% Aug 2012 completed. The curriculum was adopted and used in the 

training of mentor /mentee

1.2 Increased quality of 
TB services delivered 
among all care providers 
(Supply)



1.2.13 Maintain 
collaboration TB 
Network

KNCV 72.000 90% Dec 2012 TB CARE I continued to support the activities of the 
mentor/mentee and PLAN Network.  A total of 39 
community outreaches/mobilization were conducted 
wherein communities were provided the basic 
information about basic signs and symptoms of TB . 
Likewise radio jingles on creating awareness on TB are 
ongoing. Visits were also paid to the palaces still in a bid 
to create awareness in the community. Through these 
means a total of 417  (F=197) TB suspects were referred 
and 24 patients (F=12) are currently being managed by 
the CVs.1.2.14 Expand 

collaboration TB 
Network

KNCV 10.673 100% Aug 2012 Two mentors organization  (Kaduna and Rivers) and 4 
mentee organizations were identified from 4 additional 
states for the expansion ( Katsina, Kano, Cross-Rivers 
and Bayelsa).  13 participants were trained (F=5). The 
mentor /mentee organizations have developed their 
workplans and are currently being reviewed. This 
organizations will be provided with seed funding in APA3 
for implementation of CTBC activities in identified 
communities.

74%

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

2.1.1 Provision of 
microscopes

KNCV 57.563 75% Sep 2012 TB CARE I loaned 45 microscopes from NTP since July 
2012 to enable the new labs commence activities. 
However, till date the procurement of the 60 microscopes 
is still being awaited from the HQ. KNCV to fast track 
delivery of microscopes.

2.1.2 Training PPM labs KNCV 96.312 91% Aug 2012 Completed. Laboratory sites will be visited during the 
planned supervisory visits 

2.1.3 Supervision PPM 
labs

KNCV 5.760 0% July 2012 This activity is currently being planned in collaboration 
with NTP. The supervision is slated to hold January 22nd-
25th 2013 to ensure that all sites are fully activated and 
linked to the program management unit at the local 
government and are reporting through the NTP M&E 
system.

2.1.4 TA Lab Network KNCV 36.898 100% Aug 2012 completed. Consultants supported the development of 
the strategic plan in the week of the 28th of Aug. 
Currently the draft plan is being reviewed by all 
stakeholders and to be finalized with support in APA 3. 

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

Planned 
Completion 

2. Laboratories

1.2 Increased quality of 
TB services delivered 
among all care providers 
(Supply)

2.1 Ensured capacity, 
availability and quality of 
laboratory testing in 
country needed to support 
the diagnosis and 
monitoring of TB patients



2.2.1 Coordination 
meetings GCAT

KNCV 8.640 100% Dec 2012 All the meetings were held. The CGAT meeting has 
continued to provide opportunity for the NTP to 
coordinate the effective roll out of Gene Xpert. In the last 
meeting, additional partners  supporting Gene Xpert were 
identified (CDC, USAID) are making additional 
procurement of additional 8 Gene Xpert machines 
through their partners in Nigeria. The meeting mapped 
out all the currently existing sites and identified new 
states for implementation in 2013.  By implication all the 
36 states and FCT would have at least one machine in 
2013. other areas agreed on during the meeting were the 
standardization of the algorithm for the use of Gene 
Xpert among PLHIVs; ensuring quarterly reports are 
routed through state program manager s to NTP and co- 
planning of supervision and commodity management 
among all stakeholders.

2.2.2 Expansion 
GeneXpert

KNCV 229.667 100% Dec 2012 All 6 machines have been installed making a total 
cumulative of 15 machines procured by TB CARE I. In all, 
a  total of 1,619 persons accessed Gene Xpert services of 
which 468 (29%) were diagnosed  with TB  
(M=311;F=157) and 125 (26.7% of MTB+) persons were 
found to be RIF resistant (M=86:F=39).

2.2.3 Logistics support 
GeneXpert

KNCV 8.000 100% Jun 2012 All machines and cartridges are stored in the CMS of 
USAID at the moment in Abuja. Quarterly disruption plan 
is developed based on utilization as reported on the 
quarterly report form for each site.

2.2.4 Training 
GeneXpert

KNCV 12.427 100% Dec 2012 The last Gene Xpert machine has been installed in 
Bauchi. A total of 11 staff  (M=10; F=1) were trained on 
the use of the machine. Cumulatively a total of 58 
persons (M=44;F=14) have been  trained. 

2.2.5 Supervision 
GeneXpert

KNCV 26.000 80% Dec 2012 Visits were paid during the quarter to the 6 new sites 
that were initiated. The purpose was to assess the 
functionality and capacity of staff; review record keeping 
and maintenance of machines. Staff were provided on the 
job trainings in the use of R&R tools and making 
electronic back ups.

83%

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

Planned 
Completion 

4. PMDT

2.3 Ensured optimal use of 
new approaches to the 
laboratory confirmation of 
TB and incorporation in 
national strategic lab plans



4.1.1 Renovation 
National 
Reference 
Laboratory

FHI 684.912 70% Dec 2012 The various components of the HVAC equipment started 
to arrive the country in the previous quarter with the last 
bits received and delivered to site within this reporting 
quarter. With this process completed and contract for 
engagement of the consultant in its last stages, 
installation is due to commence in the coming days with 
expected completion date put at the last week in 
February, 2013. Also most of the lab supplies have been 
received based on the purchase orders  issued to 
vendors. 

4.1.2 Renovation Zonal 
Reference 
Laboratory

FHI 260.000 80% Dec 2012 This reporting period witnessed steady progress towards 
completion of all outstanding civil works stalled by the 
contractor originally engaged to deliver the project. After 
series of communications and failed attempts to get him 
back to sight, formal processes for termination of all 
contractual obligations were put in place  within this 
reporting quarter and a new contractor engaged. 
Renovation works were re-started with all civil works 
reaching advanced stages of completion. Civil works 
progressing with completion expected by the last week in 
January, 2013.

4.1.3 Supplies ZRL FHI 380.120 50% Dec 2012 The procurement processes were concluded within the 
previous quarter and delivery would have been 
completed within the reporting period except for some 
frustrations experienced with a few of the vendors which 
necessitated a re-bid of the items and issuance of fresh 
purchase orders. Selection of suitable vendors completed 
within the reporting quarter with purchase orders issued 
to the successful vendor. Delivery to site will be 
expedited to ensure installation alongside completion of 
civil works.4.1.4 Training ZRL FHI 2.771 0% Dec 2012 To be carried out within the current quarter (Q1, 2013)

4.1.5 Supervision ZRL FHI 15.588 80% Dec 2012 With the discharge of 9  patients within the reporting 
quarter from Mainland Hospital ward, plans are in top 
gear to follow them up and ensure smooth integration 
into their host communities. Current batch of discharged 
patients  are eligible to be tracked in the next quarter 
and supported to integrate into the community.

4.1.6 Renovation MDR 
Treatment Centre 
(TC)

FHI 141.368 100% Dec 2012 Despite political/religious crisis, contractors forged ahead 
with renovation works thereby reaching 100% 
completion within the reporting quarter. The state 
government has supported the facility with equipment 
and other supplies including an x-ray machine. The site 
was commissioned on Nov 1, 2012 by the Executive 
Governor of Kano state.4.1.7 Supplies MDR TC FHI 26.667 100% Aug 2012 All IC materials comprising N95 respirators, respiratory 
fitting apparatus needed in Kano MDR TB ward were 
procured and supplied within the quarter. Activation of 
Kano MDR TB treatment center after commissioning by 
the Honorable Governor. Setting up within the facility 
MDR TB management committee to provide leadership 
and governance in terms of patient management.

4.1 Improved treatment 
success of MDR



4.1.8 Training MDR TC FHI 171.071 50% Dec 2012 During the quarter, FHI 360 funded the training of  33 
(F=19) General health care workers and 5 FHI staff on  
clinical and programmatic management of DR-TB. The 
training was done in collaboration with Damien 
Foundation Belgium and the NTBLCP. The refresher 
training of HCW on IC will be conducted next quarter.

4.1.9 Supervision MDR 
TC

FHI 37.584 100% Dec 2012 Refresher capacity building for 12 staff of DLHMH, 
Calabar and 5 staff of Lagos Mainland Hospital  through 
exchange bench mark hands on training was successfully 
completed in the last reporting quarter(27th - 29th 
March, 2012) (F=14).  The training served as an 
exchange visit for staff of both facilities who were taken 
to UCH, Ibadan. Training sessions were facilitated by 
Damien foundation, Belgium. Continuous on site 
mentorship and supervision would be carried out  to 
facility staff in ensuring quality MDR TB service provision. 

4.1.10 TA MDR FHI 50.228 85% Dec 2012 Monthly expert MDR-TB management  committee 
meetings were held at Mainland Hospital Yaba, Lagos and 
FHI staff from the CO who were in attendance provided 
Technical Assistance. Also on the 28th of Dec, 2012 a TB 
review meeting was held in DLHMH Calarbar were the NC 
- NTBLCP was in attendance. List of DR TB suspects was 
reviewed and updated during the reporting period. 
Additionally, the  country office team carried out 
individual and joint monitoring and supervisory visits to 
the various states supported by TB CARE to assess the 
work ongoing across all TB thematic areas. The visits 
included mentoring visits to CBOs to train them on the 
CTBC processes and tools, visits to facilities to assess the 
level of care offered to clients referred to the facilities as 
well as visits to all MDR TB diagnostics and treatment 
centers undergoing renovations and undertaking clinical 
management of DR TB clients currently on admission.

4.1.11 TA PMDT Network KNCV 12.436 100% Aug 2012 TA was provided by Victor Ombeka to the NTP and IHVN 
supporting the MDR TB activity for a period of one week. 
Areas supported were on clinical management, M&E, field 
management of MDR TB patients, LMIS for 2nd line drugs 
and reviewing of community DR TB guideline.

4.1.12 Electronic 
reporting MDR

MSH 135.815 100% Dec 2012 21 persons (F=1) from 9 DR-TB treatment and diagnostic 
centres were trained on e-TB manager. The aim of the 
training was to develop capacity for the uploading of 
investigation results as well as DR-TB patients data. In 
all 43 person have been trained. Furthermore,  4 
mentoring visits to support health workers on the use of 
e-TB manager was carried out.

76%

Planned 
Completion 

6. Health Systems Strengthening

4.1 Improved treatment 
success of MDR



Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

6.1.1 Training L&M MSH 98.109 0% Nov 2012 Activity to be conducted in Q1, 2013

6.1.2 Annual workplan 
meeting NTBLCP

KNCV 6.180 100% Sep 2012 During the NTP program annual review meeting progress 
and performance of all the state programs were assessed 
and the NTP identified challenges and action points for 
2013. Included were strengthening of laboratory 
networks, effective implementation of community TB 
CARE; strengthening the logistic support for sputum and 
patient movement of PMDT; increasing capacity for 
enrolling more patients by identifying additional 4 wards 
in 2013.

50%

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

7.1.1 Supervision 
Coordination 
Meetings

KNCV 28.512 50% Sep 2012 The activity is scheduled to take place on  Jan 21st 2013

7.1.2 Mentoring visits KNCV 49.067 25% May 2012 The activity has been re-scheduled between Feb and 
March 2013 in collaboration with the NTP

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

7.2.1 National M&E 
Technical Working 
Group

KNCV 20.403 50% May 2012 The activity is scheduled to take place on January 17th, 
2013

7.2.2 Semi-annual Data 
Audit

KNCV 20.000 50% Sep 2012 The activity is scheduled for Q2 of APA 3

Outcome Activit
y #

Activity Activit
y 

Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

7.3.1 Establishment 
National Research 
Committee

KNCV 20.267 75% Aug 2012 One meeting was previously held and another one is 
scheduled for Jan 30th 2013

7.3.2 Establishment 
Internal Review 
Board NTBLCP

KNCV 896 0% May 2012 There is an existing FMOH National Health Research 
Ethics Committee that the project can use and therefore 
funds for this activities will be reprogrammed.

Planned 
Completion 

7.1 Strengthened TB 
surveillance

7.2 Improved capacity of 
NTPs to analyze and use 
quality data for 
management of the TB 
program

7.3 Improved capacity of 
NTPs to perform 
operational research

7. M&E, OR and Surveillance

6.2 TB control components 
(drug supply and 
management, 
laboratories, community 
care, HRD and M&E) 
formed integral part of 
national plans, strategies 
and service delivery of 
these components



7.3.3 Support 
Operational 
Research

KNCV 50.043 100% Jul 2012 The 16 participants that were trained are still working on 
finalizing their research protocol to be supported for 
implementation in APA 3.

7.3.4 TA OR KNCV 53.596 100% Jul 2012 Ellen Mitchell & Eveline Klinkenberg scheduled and 
visited in July. Activity was previously reported on in 
October.

56%

Activities Approved in MOT
Outcome Activit

y #
Activity Activit

y 
Leader

Approve
d Budget

Cumulativ
e 

Completio
n

 Month Year Cumulative Progress and Deliverables up-to-date

6.2 TB control components 
(drug supply and 
management, 
laboratories, community 
care, HRD and M&E) 
formed integral part of 
national plans, strategies 
and service delivery of 
these components

0.0.5 Office Costs - 
Repainting TB 
Ward Kano I.D.H. 
hospital

KNCV 6,250 100% Jul 2012 Completed. The MDR ward has since been commissioned 
by the Governor of the state. 

2.3.6.1

2.3.6.2
2.3.6.3
2.3.6.4
2.3.6.5
2.3.6.6
1.1.7  Baseline 

Implementation 
of Baseline 
Survey on P.C.A. 
Tools by NTBLCP

KNCV 25,348 100% Dec 2012 The  quantitative baseline survey have been completed 
and the reports received from the Consultant. The report 
of the qualitative baseline have also been written by TB 
CARE I Senior M&E Advisor. Both reports have however 
been shared with Anke in the Hague for integration.

1.1.8  Implementation 
of End line Survey 
on P.C.A. Tools by 
NTBLCP

KNCV 27,811 0% Dec 2012 Activity to be implemented in APA 3

4.1 Improved treatment 
success of MDR

4.1.9 Supervision MDR 
TC

FHI 18,764 100% Nov 2012 Completed. Two members of the FHI TBCARE team 
attended  the 4 days international TB conference held in 
Malaysia.

80%

Activities Reprogrammed by MSH

7.3 Improved capacity of 
NTPs to perform 
operational research

1.1 Increased demand for 
and use of high quality TB 
services and improve the 
satisfaction with TB 
services provided 
(Population/Patient 
Centered Approach)

100% Dec 2012 Trainings were conducted in the 6 zones and GHWs were 
trained on suspecting MDR TB, diagnosing and referring 
of patients . The training was aimed at improving the 
Knowledge and skills of TBLS and GHCWs on the current 
policy of the STOP TB Strategy and the DR-TB strategic 
frame work. In all, a total of 69 persons (F=30) were 
trained from the 6 geo political zones (SS; SE, SW, NC, 
NE and NW).

1 -day orientation 
for General 
Health Care 
Workers on DR-
TB diagnosis & 
referral system

KNCV 32,244



 7.1.6 
 IT support for E-
TB Manager  

MSH 100% Apr 2012 10 desktop computers, UPS and internet modems were 
procured and distributed to various centers using the e-
TB Manager as follows:
1. University College Hospital, Ibadan
2. Government Chest Hospital, Jericho, Ibadan
3. Mainland Hospital, Lagos
4. Zankli Medical Centre, Abuja 
5. National Tb and Leprosy Control Programme, Abuja 
6. National TB and Leprosy Training Centre, Zaria
7. University College Hospital, TB Culture and DST lab
8. Lawrenhence Henshaw Memorial Hospital, Calabar
9. Nigeria Institute of Medical Research, Lagos
10. Aminu Kano Teaching Hospital, Kano 

 7.1.7 

 Building state 
human resource 
capacity for E-TB 
Manager 

MSH 100% Sep 2012 71 State TB programme and M&E officers were trained on 
the use of e-TB Manager. The objectives of the training 
were to:
1. To re-orient STBLCOs and acquaint State M&E officers 
on the programmatic approach to DR-TB suspect 
management
2. Learn how to use essential DR-TB recording and 
reporting tools
3. Explain the use of e-TB Manager for the management 
of DR-TB suspects & cases, 2nd line drugs and for data 
flow and surveillance
4. Provide hands on experience with data entry on the e-
TB Manager
The trained officers will notify DR-TB suspects and 
monitor patient's treatment during the continuation 
phase using the e-TB Manager 

 1.3.8 
 World TB Day 
celebrations 

MSH 100% Mar 2012

 1.1.17 
 SOPs on data 
discrepancies  

MSH 100% Sep 2012 A workshop of 16 participants (2 females and 14 males) 
was held to develop Standard Operating Procedures that 
will help improve the quality of  data collected at all 
levels. The main objectives of the workshop were to 
develop tools that will assist in preventing discrepancies 
and where they occur that will provide step by step 
procedure to address these discrepancies at all levels of 
the programme. 

 1.1.18 

 Consultancy for 
SOPs 
implementation in 
Kano state 

MSH 100% May 2012

100%



Quarterly MDR-TB Report

Country Nigeria OP Period

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Jan-Dec 2010 23

Total 2011 92 61
Jan-Mar 2012 54 21
Apr-Jun 2012 77 56
Jul-Sep 2012 54 36
Oct-Dec 2012

Total 2012 185 113

October-December 2012



Quarterly Photos (as well as tables, charts and other relevant materials)

Inside Kano MDR Ward

A view of the MDR Ward in Kano The ultra-modern MDR-TB treatment center was commissioned on November 
1, 2012 by the Executive Governor of Kano State, Engr. (Dr) Rabi’u Musa 
Kwankwaso. The NTP  National Coordinator (left) was on hand to assit the 

Governor of the state



Inventory List of Equipment - TB CARE I

# Project Description Brand Type Serial Number Engine 
Number Vendor Chassis 

Number
Date of 

Purchase
Currency Amount Localisation Status State City Hospital

1
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3VI5706 De Law Tech 5-Dec-11 NGN        30.000 Lagos Good Lagos Lagos N.I.M.R., 12 December 2011

2
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3VI4193 De Law Tech 5-Dec-11 NGN        30.000 Lagos Good Lagos Lagos

Mainland Hospital, 12 
December 2011

3
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3309678 De Law Tech 5-Dec-11 NGN        30.000 Abakaliki Good Eboniyi Abakaliki Mile 4, 13 December 2011

4
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3310465 De Law Tech 5-Dec-11 NGN        30.000 Benin City Good Edo Benin City

Central Hospital, 13 December 
2011

5
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3VI3641 De Law Tech 5-Dec-11 NGN        30.000 Gombe Good Gombe Gombe

State Specialist Hospital, 19 
December 2011

6
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A VNC3VI3655 De Law Tech 5-Dec-11 NGN        30.000 Zaria Good Kaduna Zaria NTBLCT, 20 December 2011

7
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A De Law Tech 5-Dec-11 NGN        30.000 Abuja Good FCT Abuja

Zankli Hospital, 22 December 
2011

8
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A De Law Tech 5-Dec-11 NGN        30.000 Office Good Oyo Ibadan Jericho Chess hospital Ibadan

9
TBCARE 

I Laser Printer HP
Laser Jet Pro P 1102W 
CE657A De Law Tech 5-Dec-11 NGN        30.000 Office Good Kano Kano IDH, Kano

10
TBCARE 

I Blackberry Blackberry Curve 9300 358966045377009 19-Dec-11 SA Rand          2.800 Office Good FCT Abuja

11
TBCARE 

I Cupboard
Vernacular 
Nig. Ltd. 14-Mar-12 NGN 177.200 Office Good FCT

12
TBCARE 

I
Cupboards & repairs 
furniture

Vernacular 
Nig. Ltd. 24-Apr-12 NGN 218.350 Office Good FCT

13
TBCARE 

I Binding machine De law tech 25-May-12 NGN 20.000 Office Good FCT

14
TBCARE 

I Office Camera Nikon Coolpix P510 40019613 Mediamarkt 16-Jul-12 $ 506 Office Good FCT

15
TBCARE 

I
Dell Latitude Laptop 
S6420 Dr Gidado Dell De law tech 28-Feb-12 NGN 175.000 Office Good FCT

16
TBCARE 

I Hard disc De law tech 09-Aug-12 NGN 15.000 Office Good FCT

17
TBCARE 

I Laptop Mrs Jumoke Sony SVS131B12M 27554205 5000048 Expert 30-Aug-12 EUR 755,46 Office Good FCT

18
TBCARE 

I Laptop Mr Johan Sony PCG-4121GM 27553820 5000011 Aces Direct 02-May-12 EUR 1.241,77 Office Good FCT

19
TBCARE 

I GeneXpert machine 801910
CN-O7TKK5-72875-ICV-

CUAI Cepheid JB68YRI 20-Jun-12 $        17.000 Birnin Kebbi Good Kebbi Birnin Kebbi
Federal Medical Centre, 14 
September 2012

20
TBCARE 

I Laser Jet Printer HP VNC3V17878 De law tech 14-Sep-12 NGN        30.000 Birnin Kebbi Good Kebbi Birnin Kebbi
Federal Medical Centre, 14 
September 2012

21
TBCARE 

I Microscope Olympus CX21FS1-5 OL81161 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

22
TBCARE 

I Microscope Olympus CX21FS1-5 OK87369 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

23
TBCARE 

I Microscope Olympus CX21FS1-5 OK87403 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

24
TBCARE 

I Microscope Olympus CX21FS1-5 OK87406 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

25
TBCARE 

I Microscope Olympus CX21FS1-5 OK87611 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

26
TBCARE 

I Microscope Olympus CX21FS1-5 IC89816 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

October-December 2012
APA 2

Organization:
Country:
Reporting period:
Year:

TB CARE I
Mozambique



27
TBCARE 

I Microscope Olympus CX21FS1-5 IC89805 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

28
TBCARE 

I Microscope Olympus CX21FS1-5 OF82397 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

29
TBCARE 

I Microscope Olympus CX21FS1-5 OF82390 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

30
TBCARE 

I Microscope Olympus CX21FS1-5 OK87588 NTBLCP 28-Aug-12 Kano Good Kano Kano

Kano State TB & Leprosy 
Control Programme, 28 
September 2012

31
TBCARE 

I Split Air Conditioner LG
04EN6627-FA-4 
(810/102) 004 NLXZ000810 KNCV 31-Jan-11 Office Good Abuja

32
TBCARE 

I Split Air Conditioner LG 091SOO470ZRND009 009HATH00673 KNCV 31-Jan-11 Office Good Abuja

33
TBCARE 

I Split Air Conditioner LG
06EN0110-FA-3 
(1074/102) 006NLYX001074 KNCV 31-Jan-11 Office Good Abuja

34
TBCARE 

I Split Air Conditioner LG
06EN0112-FA-3 
(1300/102) 006NLEK001300 KNCV 31-Jan-11 Office Good Abuja

35
TBCARE 

I Split Air Conditioner LG 091S00470ZRND 009HAWS00729 KNCV 31-Jan-11 Office Good Abuja

36
TBCARE 

I Split Air Conditioner LG 061S0115ZRND 006HAXC00058 KNCV 31-Jan-11 Office Good Abuja

37
TBCARE 

I Split Air Conditioner LG 091S00470ZRND 009HAUJ00486 KNCV 31-Jan-11 Office Good Abuja

38
TBCARE 

I Split Air Conditioner LG 091S00470ZRND 009HAQV00644 KNCV 31-Jan-11 Office Good Abuja

39
TBCARE 

I GeneXpert machine
CN-07TKK5-72875-ICV-

CU71 Cepheid 20-Jun-12 $        17.000 Uyo Good Akwa Ibom Uyo
University of Uyo Teaching 
Hospital, 14 September 2012

40
TBCARE 

I Laser Jet Printer HP VNC3V16395 De law tech 14-Sep-12 NGN        30.000 Uyo Good Akwa Ibom Uyo
University of Uyo Teaching 
Hospital, 14 September 2012

41
TBCARE 

I GeneXpert machine CN-07TKK5-72872-22B Cepheid 20-Jun-12 $        17.000 Akure Good Ondo Akure
State Specialist Hospital, Akure, 
26 September 2012

42
TBCARE 

I Laser Jet Printer HP VNC3V13616 De law tech 14-Sep-12 NGN        30.000 Akure Good Ondo Akure
State Specialist Hospital, Akure, 
26 September 2012

43
TBCARE 

I GeneXpert machine
CN-07TKK5-7287213-

2HZ1 Cepheid 20-Jun-12 $        17.000 Katstina Good Katsina Katsina
Federal Medical Centre, 24 
September 2012

44
TBCARE 

I Laser Jet Printer HP VNC3V13649 De law tech 14-Sep-12 NGN        30.000 Katstina Good Katsina Katsina
Federal Medical Centre, 24 
September 2012

45
TBCARE 

I GeneXpert machine
CN-07TKK5-72872-ICV-

CT21 Cepheid 27-Aug-12 $        17.000 Gusau Good Zamfara Gusau
Federal Medical Centre, 2 
October 2012

46
TBCARE 

I Laser Jet Printer HP VNC3309656 De law tech 14-Sep-12 NGN        30.000 Gusau Good Zamfara Gusau
Federal Medical Centre, 2 
October 2012

47
TBCARE 

I Microscope + cases Olympus CX21FS1-5 1E83374 NTBLCP 2-Aug-12 Osun Good Osun Osun Ilesa West, 5 June 2012

48
TBCARE 

I Microscope + cases Olympus CX21FS1-5 1E83301 NTBLCP 2-Aug-12 Oyo Good Oyo Eruwa
Awojobi Lab. Eruwa, 10 July 
2012

49
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

50
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

51
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

52
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

53
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

54
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

55
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

56
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

57
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

58
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good



59
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

60
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

61
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

62
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

63
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

64
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

65
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

66
TBCARE 

I Microscope + cases Olympus CX21FS1-5 NTBLCP 2-Aug-12 DFB Good

67
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87591 NTBLCP 29-Aug-12 Benue Good Benue

68
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87601 NTBLCP 29-Aug-12 Benue Good Benue

69
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87454 NTBLCP 29-Aug-12 Benue Good Benue

70
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OF82409 NTBLCP 29-Aug-12 Benue Good Benue

71
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87355 NTBLCP 29-Aug-12 Benue Good Benue

72
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87775 NTBLCP 29-Aug-12 Benue Good Benue

73
TBCARE 

I Microscope + cases Olympus CX21FS1-5 IC89820 NTBLCP 29-Aug-12 Benue Good Benue

74
TBCARE 

I Microscope + cases Olympus CX21FS1-5 IC89808 NTBLCP 29-Aug-12 Benue Good Benue

75
TBCARE 

I Microscope + cases Olympus CX21FS1-5 IC89818 NTBLCP 29-Aug-12 Benue Good Benue

76
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OH89588 NTBLCP 29-Aug-12 Benue Good Benue

77
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OH89575 NTBLCP 17-Sep-12 GLRA Good

78
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87838 NTBLCP 17-Sep-12 GLRA Good

79
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OL81155 NTBLCP 17-Sep-12 GLRA Good

80
TBCARE 

I Microscope + cases Olympus CX21FS1-5 OK87606 NTBLCP 17-Sep-12 GLRA Good

81
TBCARE 

I Microscope + cases Olympus CX21FS1-5 IC89823 NTBLCP 17-Sep-12 GLRA Good

82
TBCARE 

I GeneXpert machine Cepheid 27-Aug-12 $        17.000 Office Good

83
TBCARE 

I Laser Jet Printer HP De law tech 14-Sep-12 NGN        30.000 Office Good


